CALIFORNIA

High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00174

TITLE: Settlement of Various Disputed PCO'’s DATE: 9/7/2017
under $50k

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR:  Attn: Ghassan Arigat
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street

Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:

This Change Order compensates the Contractor for all design services associated with the disputed following PCO’s:

PCO # Description Negotiated Price

361 DL-00114 Revised HV Manhole and Gantry Configuration- Design Only $6,350
397 Veterans Bivd Interchange- South Jug Handle Access Road - Design Only $13,564
110 Termination of Santa Fe Road at Ave 15-Design Only $0
360 DL-00115 CP1/CP2-3 Interface - Design only $13,193
256.37 | AT&T Duct Bank at Palm Avenue due to COF Future RTM | $0
417 BNSF 102’ offset Submittal Directive ‘ $0
256.36 | AT&T Duct Bank at Dennett Ave for COF Future Recycle Main $17,961
307 DL-00091 Top of Rail Survey $0
351 DL-00108 Design and Install OCS Support Assemblies in Roof Top of Fresno Trench $17,726
357 Sidewalk Addition to E Central Ave- Design Only $94,346
148 McKinley Sidewalk Modifications Under SR99- Design Only $23,529
225 Add Cul-De-Sac at S Cherry Ave- Design Only | $0
296 Florence-Sarah Connection - Design only $0
41 DL-00014 Align Golden State Blvd with N Veterans Connector (COF) $34,249
226 Add Cul-De-Sac at E Belgravia Ave- Design Only $0
15 Design Refinement (olive Ave & DMV) - Design Only $0
39 Design Refinement (Mission & Cornelia $66,000
154 W McKinley - N Weber Ave Substandard Curves- Design Only $46,494
300 Add Cul-De-Sac Along S Railroad Ave at S Orange Ave- Design Only $0
123 Ventura St Change in Design Speed 25-30mph - Design Only $50,477

Total: $383,889.00

Page 1 of 3

Contractor California High Speed Rail Authority
A t y Submjtted by Recommended by Approved by
7 BN 25




CALIFORNIA

High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00174
TITLE: Settlement of Various Disputed PCO’s DATE: 9/7/12017
under $50k
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06
AGREED TERMS:

1. PCO 110 (Santa Fe Road cul-de-sac): The Authority will not be entitled to a credit as a result of the reduced bridge
length by closing Santa Fe Road to the south of Avenue 15.

2. TPZP maintains that PCO’s 225 and 296 for cul-de-sac at Cherry and Florence/Sarah connection have merit. These
PCO’s are closed as a result of this settlement.

3. Kern/Mono Improvements are not part of this resolution and TPZP is not waiving any rights to pursue this PCO or
agreeing to any precedence of merit by conceding to the PCOs in item 2 above.

PAYMENT ADJUSTMENT AT AGREED LUMP SUM :
For this work, the Contractor shall be paid the agreed lump sum of $383,889.00. This lump sum constitutes full and
complete compensation for providing all design services including all markups by reason of this change.

Payment Adjustment at Agreed Lump Sum = $383,889.00.

TIME ADJUSTMENT:

There shall be no time adjustment by reason of this Change Order since the work involved does not affect the controlling
operation(s).
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7 CALIFORNIA

High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00174

TITLE: Settlement of Various Disputed PCO’s DATE: 9/7/12017
under $50k

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California}, as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate "none" if no
such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event
contemplated by this Change Order in the form above.

Tutor Perini/Zachry/Parsons, a Joint Venture

Acceptancefby . -

Signatu% Gh Ariqat —Project M /Direct o2
assan Ariqat ~Project Manager/Director [ /

California High-Speed Rail Authority

Submitted by .. =
ignature AVID VA SbS Date
JE‘F&EQQ - D-B Oversight Manager qQ { 20 l [7
Approval by

Signature ' s
75 Steven Milton —Design & Construction Manager 4 / 2.7 / / 7
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